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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 382  Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the ariginal quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

This change order resolves Notice of Potential Claim (NOPC) 20 and performs the following cleaning and paint repair on
the Tower due to changes in the character of work after achieving Seismic Safety Opening (SSO):

e Clean dirt, rust stains, and debris from the North face (D skin, north and west shaft) between elevations 53 m and
156 m and repair paint in accordance with Special Provisions Section 10-1.69 “Clean and Paint Structural Steel.”

o Repair paint on the fagade doors, handrail, ladders, and padeyes throughout the Tower in accordance with
Special Provisions Section 10-1.69 “Clean and Paint Structural Steel.”

e Revise access and working hours for cleaning and paint repair operations on the Tower.

¢ Provide an external access system to perform cleaning and paint repairs on the Tower as described above.

The areas listed below require final cleaning, painting, and repair work associated with the Contract Change Order (CCO)
355-CIC USA Hoist (Elevator Install) work. These costs are not included in this change order. The costs for the final
cleaning, painting, and repairs of these areas associated with the CCO 355 work will be provided for in a separate change
order:

e Elevator cab, rack and gate components,

e« Tower strut fagades,

s E skins, floors, and gratings at the elevator landings and pit,

e D skins near the elevator rack below 53 m,

e Vertical surfaces spanning between the DE corners of the North and West shafts,
e Tower skirt near the elevator pit

For this work, the Contractor will receive a lump sum price of $870,000.00. This sum constitutes full and complete

"« compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at LUMP SUM....ccoiieieiie e e eaiee et eet e e e ea e $870,000.00

The parties shall jointly agree to and implement an incremental sign-off procedure pertaining to cleaning and spot repair of
all external tower surfaces. Re-cleaning/spot repair once a surface or compoenent has been accepted will not be required
for damage beyond American Bridge/Fluor, a Joint Venture’s control in accordance with the Contract including Section 5-
1.08 “INSPECTION" of the Standard Specifications.
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Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated Cost: Increase Decrease D $870,000.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by

Signaturem /é/,, Resident Engineer
M Bom Darryl Schram, Senior T.E Date 7 i 9'/ (7
e

Approval Recommended by

SignatuW A_ Supervising Transportation Engineer
; W Willlam Casey, Supervising T.E. Date _7 "3 "/"7

Engineer Approval by

Signhature W /C__,SUPEMS“]Q Transportation Engineer
/-.// William Casey, Supervising T.E. pate /25~ -

Woe the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the prices shown above.

NOTE: If you, the comntractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with’ﬁ:e ordered work and filing a written protest within the time therein specified.

Contractor Adgeptance by |

Signature (Print name and title) Date
" BRIAN . PETERSEN - PRAECT DRECIOR. . 2STULL T




